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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  SW0803 
PROJECT TITLE  VENETIAN ESTATES / SUGAR LAKES PUMP STATION 
PROJECT STATUS  PER PHASE 
PROJECT MANAGER  JUSTIN BOWER 

CONSULTANT 
CONTRACTOR 
BUDGET  $100,000 

PROJECT DESCRIPTION 
Funding  for  PER  and  design  to  evaluate  potential  construction  of  raw 
surface water pump stations on Oyster Creek to serve Venetian Estates 
and  Sugar  Lakes  with  non­potable  water  with  the  potential  to  irrigate 
Hwy  90A  pump  station  or  equivalent means  of  keeping  Venetian  and 
Sugar Lakes filled would eliminate several private wells and the need for 
close to 1 million gallons of groundwater a year. 
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INITIATE ­ FINISH 
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INITIATE ­ FINISH 
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INITIATE ­ FINISH 

PER *  12/07 – 04/08 

LAND/ROW **  02/08 – 06/08 
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